

ARC Working Committee Meetings (15 in total) 3:00 – 5:00 p.m. Room 1022 & 1017
Public Meetings (4 in total) 7:00 p.m. – 9:00 p.m. at separate locations as indicated by date

Tuesday, May 20, 2008 Report to be brought to Board Meeting

Board meeting to seek approval to establish Whitby ARC and if approved, announce first Public Meeting date as being September 30, 2008.

Wednesday, June 25, 2008 - 1st ARC Working Committee Meeting

Provide Central Whitby ARC with information binders containing mandate of committee guidelines, policies, summary of SSVF, ARC Timelines, Board Report of May 20, 2008, individual school information and, DDSB department information. This will give the ARC members the summer to review and familiarize themselves with the base ARC information.

Wednesday, September 3, 2008 - ARC Working Committee

Central Whitby ARC working meeting.

Purpose: To review the mandate and review of binder materials distributed June 25, 2008.

Wednesday, September 10, 2008 - ARC Working Committee

ARC working meeting to customize the Standard Student Valuation Framework (SSVF).

Wednesday, September 17, 2008 - ARC Working Committee

ARC working meeting to finalize customized Student Valuation Framework (SVF) and finalize presentation for 1st Public Meeting.

Tuesday, September 30, 2008 - 1st Public Meeting at Pringle Creek PS

ARC will explain its mandate, describe the purpose of the SSVF and brief the public on the data to be considered and the issues to be addressed. The ARC shall also receive public input at the meeting.

Wednesday, October 8, 2008 - ARC Working Committee 1:00 – 5:00 p.m.

The purpose of this meeting is to consider input from 1st Public Meeting and complete the valuation of all six schools using the Customized School Valuation Framework.

Wednesday, October 29, 2008 - ARC Working Committee

The Committee will be presented with the collated results of the six school valuations for review. ARC to finalize presentation for 2nd Public Meeting.

Wednesday, November 5, 2008 - 2nd Public Meeting at Jack Miner PS

Second Public Meeting will take place. The Valuation of the schools will be presented for public input.

Wednesday, November 12, 2008 - ARC Working Committee

ARC to consider public input from 2nd Public Meeting and to bring forward Accommodation options and scenarios related to all six schools.

Wednesday, November 19, 2008 - ARC Working Committee

To continue with Accommodation scenarios.

Wednesday, December 3, 2008 - ARC Working Committee

The Committee will need to decide which Accommodation options they would like to present the Public Meeting of December 10th, 2008.

Wednesday, December 10, 2008 - 3rd Public Meeting at Captain Michael VandenBos PS

Third Public Meeting. Accommodation options will be presented for public input. If ARC can not decide at the December 3rd Working Meeting which options they wish to present, the Third Public Meeting may have to occur in January 2009.

Wednesday, January 7, 2009 - ARC Working Committee

To consider and review input received at the December 10th, 2008 Public Meeting, agree on scenarios if necessary and begin work on the ARC's report.

Wednesday, January 14, 2009 - ARC Working Committee

The Committee will be required to come to an agreement on a scenario (if possible) and start a draft report to the Director or continue its work on the draft report.

Wednesday, January 21, 2009 - ARC Working Committee

They will be required to complete the draft report to Director.

Wednesday, January 28, 2009 - 4th Public Meeting at Pringle Creek PS

Fourth Public Meeting where the ARC's draft report will be presented to public for input.

Wednesday, February 4, 2009 - ARC Working Committee

To consider input from the Fourth Public Meeting (Jan 28/09) and refine and complete the report to the Director.

Wednesday, February 11, 2009 - ARC Working Committee

To accept report as final and direct the Committee chair to provide the Director with the Report.

Wednesday, February 18, 2009 - Superintendent to Admin Council

The Whitby Superintendent to go to the Director of Education through Admin Council with the ARC's Final Report. A staff report will be submitted to Admin Council which will provide Staff's perspective associated with the ARC Central Whitby recommendation.

Monday, March 2, 2009

ARC's recommendation report and Staff's recommendation report go before the Standing Committee, presented by the Chair of the ARC.

Monday, March 23, 2009

ARC report and staff report go to the Board for consideration. Public input is received at this Board meeting.

Tuesday, May 19, 2009

Final approval is reached at Board Meeting, which is at least 60 days after the initial report on March 16, 2009.

ARC/Timeline ARC Central Whitby) June 23, 2008